
September 5, 2013 

Stephanie Vaughn 

186 Center Street 
Suite 290 

Clillltolrn, NJ 08809 

Lower Passaic River Restoration Project 
U.S. Environmental Protection Agency, Region II 
290 Broadway 
New York, New York 10007-1866 

Re: Notice of Force Majeure -
Bridge Street Bridge -Mechanical Failure 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Vaughn: 

Via Electronic Mail 

This letter is submitted on behalf of the Lower Passaic River Cooperating Parties Group 
(CPG) to provide notice in accordance with Section XVII of the "Administrative Settlement 
Agreement and Order on Consent for Removal " captioned "In the Matter of 
Lower Passaic River Study Area portion of the Diamond Alkali Superfund Site," CERCLA 
Docket No. 02-2012-2015 (AOC) that a Force Majeure event exists due to the fact that the 
Bridge Street Bridge (hereafter Bridge}, which is located at River Mile (RM} 5.41 and 
connecting Newark and Harrison, is currently inoperative. As described in more detail 
below, on August 31, there was a major mechanical failure of the Bridge's gear assembly. 

• In an email of 6:47 a.m. on August 31, Hudson County on behalf of Essex County 
(the joint operators of the Bridge) reported that, "[a]fter successfully opening for 
river traffic at 3:30 a.m. Saturday, operators were unable to close the [Bridge]." 
Operators reported hearing "unusual noises during the opening and suspect a 
faulty gear box." (Attachment 1 ). 

• As a result of the gear assembly failure,) Hudson County provided notice to the 
CPG and its contractors that "UNTIL FURTHER NOTICE, BRIDGE STREET BRIDGE IS OUT 
OF SERVICE". (Attachment 1 ). 

• Initial notice was provided to COM (EPA's r.\/arcirt~·-.+ contra•c:tc)rl 
Written notice was provided via email to EPA on +t,-,r-hrn~:.nt 

• Subsequent communications between Hudson and CPG representatives 
indicated that the Bridge would remain closed and not or be opened 
until repairs were completed in an estimated 4 weeks. 

• As a result of Hudson County's inability to operate the Bridge, Great Lakes Dredge 
and Dock (CPG's contractor) filed a mariner's complaint with US Coast Guard 
(USCG} District Commander on September 3 due to Hudson County's refusal to 
open the Bridge on September 1 and 2. (Attachment 3) 
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• On September 3, Hudson County provided an email to USCG stating that the 
Bridge was inoperative and that repairs would be completed in 30 days. 
(Attachment 4). It is the CPG's understanding that Hudson County did not submit 
a formal Notice to Mariners properly documenting the status and limitations of the 
Bridge. 

• On September 4, USCG sent a letter (Attachment 5) to Hudson and Essex Counties 
stating that the: 

o Counties' plan and estimate schedule to return the Bridge to service in 30 
days was unacceptable; 

o Counties are required to provide a description of actions to be taken, why 
the Bridge can not open, and the Counties' plan to accommodate bridge 
openings; 

o USCG noted that critical marine movements related to the RM 10.9 
Removal Action are being delayed. The USCG stated that it is the Counties' 
obligation to develop and implement a solution to repair the Bridge or 
leave the Bridge in an open position to allow the passage of critical marine 
traffic; and, 

o The USCG directed the Counties provide a plan to provide all requested 
information and provide a plan to repair the Bridge within 2 days or face 
civil penalties. 

• On September 4, Hudson County responded, via email, to USCG's letter. With 
respect to accommodating the RM 10.9 Removal Action, the email states that 
such accommodation is "only possible if the bridge is kept in the open position 
thereby closing the bridge to vehicular traffic . . . ." Any other method would 
"entail constant opening and closing of the bridge either a winching 
procedure or tug boat operation thereby subjecting the bridge to further structural 
damage." (Attachment 6). 

• On September 4, Hudson County issued a Declaration of Emergency describing 
the condition of the Bridge and that it intended to undertake repairs (Attachment 
7). 

The inoperative condition of the Bridge prevents the CPG and its contractors from 
transporting dredged sediment from the RM 10.9 Removal Area to the Clean Earth Facility 
on Hackensack River within the schedule agreed upon between USEPA and the CPG. The 
inoperable state of the Bridge is beyond the control of the CPG or its contractors, as the 
Bridge is owned and/or operated by Essex and Hudson Counties who are required under 
Federal Regulations to maintain the Bridge in an operable state and open the Bridge upon 
proper notice from mariners. The failure of the Bridge due to any maintenance issues, or 
lack thereof, by the Counties is completely beyond the control of the CPG. 
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In order to mitigate the potential delay, an extended Force Majeure event can be 
avoided if the Counties follow USCG's suggested alternative that the Bridge be opened 
and remain in the open position until the Bridge is repaired and again operational. The 
CPG recommends that the EPA support this alternative to allow the continuation of the 
Removal Action and avoid further days. While the CPG's information is based upon 
currently available information, it is subject to change. At this point in time, there do not 
appear to be any other feasible alternatives. Pursuant to Hudson County's September 4 
emaiL other movement of the Bridge through either a winching procedure or tug boat 
operation could potentially subject the Bridge to structural damage. While the current 
alternative will raise traffic implications, it may be the only option to minimize an extended 
delay of the project. Otherwise, the CPG understands that Hudson County is estimating a 
repair schedule of approximately 4 weeks. 

The CPG appreciates the EPA's cooperation and the CPG will provide written and verbal 
updates as new information becomes available. 

Please contact William Hyatt, Willard Potter or me if you require further information. 

Very Truly Yours, 
de maximis, inc. 

Robert Law, Ph.D. 
CPG Project Coordinator 

cc: 
Ray Basso, EPA 
Sarah Flannigan, EPA 
Mike Hoppe, EPA 
Willard Potter, de maximis 
William Hyatt, CPG Coordinating Counsel 
CPG Members 

Attachments 1-7 
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Robert Law- Fwd: BRIDGE STREET BRIDGE OUT OF SERVICE 

From: Robert Law 

Subject: Fwd: BRIDGE STREET BRIDGE OUT OF SERVICE 

Begin forwarded message: 

From: "Stan Kaczmarek" <StanK@demaximis.com> 
Date: August 31, 2013, 7:06:40 AM EDT 
To: '"' <kbarry@hcni.us> 
Cc: "Willard Potter" <otto@demaximis.com>, "" <Gary.Foster@CH2M.com>, "" 
<TKing@gldd.com>, "" <darencibia@hcnj.us>, "" <hdemellier@hcni.us>, "" 
<jglembocki@hcni.us>, "" <kleong@hcnj.up, "" <wwolfe@hcni.us>, "" <mstantoo@mbi-gs.com> 
Subject: Re: BRIDGE STREET BRIDGE OUT OF SERVICE 

I am on my way to the bridge now. Please keep the updates coming. Thanks Kevin for the efforts. 
Stan 

Kevin Barry <kbarry@hcnj.us> 08/31/13 6:47AM»> 

After successfully opening for river traffic at 3:30 am Saturday, operators were unable to close the 
Bridge Street Bridge. Our mechanical repair vendor Perrella had been called in to manually close 
the bridge and investigate the problem. Operators report hearing unusual noises during the 
opening and suspect a faulty gear box. 

Therefore, UNTIL FURTHER NOTICE, BRIDGE STREET BRIDGE IS OUT OF SERVICE. You will be 
notified when the bridge will be back in service. Please adjust your river traffic schedule 
accordingly. 

Kevin Barry 

Sent from my iPhone 

about: blank 9/5/2013 
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Robert Law· Notice of Bridge Street Bridge outage and impacts on Removal Action 
Schedule 

From: Stan Kaczmarek 
To: 'Stephanie Vaughn'; Michael Hoppe 
Date: 9/1/2013 2:12PM 
Subject: Notice of Bridge Street Bridge outage and impacts on Removal Action Schedule 
CC: Amy Picunas; BudneySL@cdmsmith.com; John Rolfe; Matt Stanton; Mike B ... 
Attachments: 20130901 Bridge Street Bridge Status.pdf 

Stephanie and Mike, 

Bridge Street Bridge became inoperable on Saturday August 31. Analysis of the cause is attached. Hudson 
County is attempting to have their mechanical contractor implement repairs, but the mechanical contractor has 
been unresponsive as of 14:00 today. 

The impact on this outage on Removal Action schedule is still being assessed. What we know now is: 

1. The barge movement planned for this evening has been canceled. 
2. Make decisions on Monday around noon regarding barge movements for Monday evening's high tide. 
3. Activities on Monday at the RM 10.9 area will consist of a final post dredging survey of Cuts 5,6 and 6T in 

Area 2 and relocation of silt curtain from Area 1 to the northern end of Area 2. 
4. Given that empty barges are not going to be moving upriver Sunday night, there will be no dredging on 

Monday. 
5. Cancel planned stabilization activities at Clean Earth on Tuesday, but continue with shipments of 

stockpiled stabilized sediment and water on Tuesday. , 
6. Finalize dredging in Cuts 5/6 with removal of minor high spots (pending survey results) and begin 

dredging north of the No Dredge Zone on Tuesday. 
7. Current scow capacity at RM 10.9 will be filled after 1/2 to 1 day of dredging. 

We will determine and report to you additional impacts once the schedule for Bridge Street repairs is set. 

Stan Kaczmarek, PE 
de maximis, inc. 
186 Center Street, Suite 290 
Clinton, NJ 08809 
(0) (908) 735-9315 
(C) (973) 978-9621 

file:/I/C:/Users!Robert%20Law/ AppData/Localffemp/XPgrpwise/52234 B3 Bdemaxdomde. .. 9/5/2013 
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URGENT MARINE NOTICE 

COMPLAINT FORM 

IF YOU HAVE ANY PROBLEM WITH DELAYED BRIDGE OPENINGS, PLEASE DO THE 
FOLLOWINGS: 

1. Fill out a complaint form and fax it to 212-668-7967 or mail to the attention of Mr. Gary Kassof, 
Commander ( dpb ), First Coast Guard District, One South Street, Battery Park .Building, New York, NY 
10004. He can be reached at 212-668-7165. Also you can find more information on our website at 
www .uscg.m il/d 1 /prevention/bridges.asp 

Date: September 3, 2013 and time 1400 hours , of incident 
Bridge Name: Bridge Street Bridge Waterways: ___.Pwa:::::s::.::.lsa::::.ic~R..._iv~e:::..r ________ _ 
My vessel name Specialist II/Eastern Dawn and home port/marina Montauk. NY /NY, NY 
Vessel ID# 27148/593148 Vessel color Blue, White/Blue, White 

X Commercial vessels Recreation boat others 
I was traveling ( X inbound/ outbound) 
I signaled the bridge for an opening by l..2L_ VHF radio,_ Horn, _A_ Telephone, _x_ other) 
The bridge tender ( X did, __ did not) respond 
List the time and method of each signal and whether or not there was a response. Also include time of response. 
P1 call 24 hour notice provided-bridge opening denied until repairs are made (see below) 
211d 

3'd call 
----------~--~~~~----~--~~~------------------------------

What time was passage through the bridge granted?...,....,_~=19'-"3-=-5-"'h=-ou=r'""'-s..,..----,-,...----------
If by VHF radio, please note the comments ofthe bridge tender: _.,.t'p-""ls'"""s""'ee=-b,e::!.:lo,_,w"-----------

Did you contact the bridge tender by telephone to arrange an advance notice of arrival? L Y es_No 
If yes, please list the telephone number and date called. Wally Wolfe. 201-744-6256-office. 201-388-
0615-cell 
If so, what was the result of the call and what happened when you arrived at the bridge? 
See below 

What was the end result of the incident? ___ ,;;;.:Se::::e~b'-l:e~lo::..:w..:..__ _________________ _ 
Additional comments/remarks: 
Bridge Street bridge sustained mechanical damage on 8/31/13 and remained in an open position in the AM. 
Later in AM, tow trucks were used to close the bridge to allow traffic to pass. GLDD tugboats/scows were 
denied passage on 9/1/13 and 9/2/13 due to inability of bridge to open. On 9/3/13, County officials stated 
they could manually open the bridge to allow travel to occur on the evening of 9/3/13, but later recanted 
and stated that they could not provide an opening to allow GLDD dredging support equipment to pass until 
such a time that bridge could be fully repaired. Duration ofbridge outing is estimated to be 3 to 4 weeks. 

Name: Todd King Telephone: ___ ...:::6.::..30::::..-.=2....:72=--.::::.64.:..:9::...:4:._ ________ _ 
Address: Great Lakes Dredge and Dock, 2705 Richmond Terrace. Staten Island. NY 10303 

Signature:-----------------Date: _ ___.:;:S::.::e:.~o:::p~te::!.im~b::.::e2:...r.=.3~, 2~0~1!..::3:...__ ______ _ 
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Robert law - Fwd: US Coast Guard Bridge St. Bridge Current Status Report 
nmu •ww 

From: Robert Law 

Subject: Fwd: US Coast Guard Bridge St. Bridge Current Status Report 

> > > On 9/4/2013 at 1:36 PM, in message 
< 1CC21EB02F70674 98B4A39A010CC3FE7 AE5985@DRMAIL.internal.gldd.com >, <TKing@gldd.com > wrote: 

-----Original Message-----
From: Joe.M.Arca@uscg.mil [mailto:Joe.M.Arca@uscg.mil] 
Sent: Wednesday, September 04, 2013 1:28 PM 
To: wwolfe@hcnj.us; Harold Demellier; Kevin Barry; lrodriguez@essexcountynj.org; Svargese@hcnj.us 
Cc: Kassof, Gary CIV; Leoce, Donna D LCDR; Yunker, Jeff M CiV; King, Todd; JPaal@terra-sea.com; Briggs, 
Timothy D 
Subject: US Coast Guard Bridge St. Bridge Current Status Report 

Coast Guard letter to County of Essex/Hudson Joint Bridges, hard copy to follow. 

Joe 

-----Original Message-----
From: wwolfe@hcnj.us [mailto:wwolfe@hcnj.us] 
Sent: Tuesday, September 03, 2013 2:40 PM 
To: Area, Joe M C!V 
Cc: Harold DemeUier; Kevin Barry; lrodriguez@essexcountynj.org 
Subject: US Coast Guard Bridge St. Bridge Current Status Report 

Joe, 

As per our conversation this date, the Hudson/Essex Bridge Commission has finished storm related (Sandy) 
repairs at Bridge, Clay and Jackson St. Bridges. We have been actively responding to requests for openings, 
once and twice per day for openings related to the Passaic River clean up project by de maxim is inc. 

On Saturday, 8-31-13, we opened and turned Bridge St. Bridge to allow access to a barge related to the 
above. In closing the bridge failed and a gear from the bridge shaft broke off making the bridge inoperable. 
We are in the process of obtaining estimates for repairs and making plans for the removal, manufacturing 
of custom gear parts and reinstallation of same. Our contractor (Perrello Mechanical) has instructed us that 
this mission of necessary repairs should be completed in 30 days. I will advise on updates and progress. You 
can contact me for update info and emergency notifications at 201-915-1373 or CELL# 201-388-0615. 
Thank you 

about: blank 9/5/2013 
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U.S. Department of 
Homeland Security 

United States 
Coast Guard 

Commander 
First Coast Guard District 

CERTIFIED MAIL RETURN RECEIPT REQUEST 

Mr. Saujeev Varghese, P.E.PP 
County Engineer 
County of Essex/Hudson Joint Bridges 
Department ofPublic Works 
900 Bloomfield A venue 
Verona, New Jersey 07044 

Dear Mr. Varghese: 

Battery Park Bldg. 
1 South Street 
New York, NY 10004-1466 
Staff Symbol: (dpbl 
Phone: {212) 668-7165 
Fax: (212) 668-7967 
Email: gary.kassof@uscg.mil 

16594/5.6H// 
Passaic RJNJ// 
September 4, 2013 

This is in reference to the Bridge Street Bridge that sustained gear damage on 31 Au!:,TUSt 2013. 
Since th~n the bridge has been unable to open for marine traffic. 

On 3 September 2013 Mr. Wally Wolfe e-mailed to this office a vague description ofthc gear 
problem and the fact that the bridge will unable to open. Mr. Wolfe indicated that your office is 
in the process of obtaining estimates for repairs. Estimated time of repairs. is thirty days. This is 
unacceptable. 

You are required to provide this office.with a definitive description of the action you have taken 
and are taking, why the bridge cannot open, and if it cannot, your plan to accommodate marine 
traffic until the bridge is operationaL 

Critical marine movements, particularly related to the nearby Lower Passaic dredging project, 
have been delayed due to inability to get passage through the Bridge Street Bridge. It is 
necessary that if permanent repairs cannot be completed in the short term a temporary plan must 
be implemented to provide bridge openings or leave the bridge in the open position for critical 
marine transits. Further, the work effort to restore the bridge to operational condition must be 
maximized. 

Title 33 Code of Federal Regulations 117.36( c) requires that repairs to drawbridges due to 
emergency closures must be performed with all due speed in order to return the drawbridge to 
operation as soon as possible. Without further information we may consider County of 
Essex/Hudson Joint Bridges in violation of the above regulation and therefore subject to 
imposition of a civil penalty of$25,000.00 per day with each day considered a new violation. 

Therefore, it is required that within 2 days receipt ofthis letter this office be provided with the 
required information above and your plan and schedule for restoring the bridge to operation. 

,. 
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Please contact me or Joe Area of this office at your earliest convenience. 

]jly,~ 

B~l!~Q.ger 
First Coast Guard District 
By direction of the District Commander 

Copy; Commander-SECNY - Waterway Oversight Branch 
Mr. Luis Rodrit:,ruez, Hudson/Essex joint Bridges 
Mr. Wally Wolfe, Hudson/Essex joint Bridges 

2 

FOIA_07123_0000488_0014 



ATTACHMENT 6 

FOIA_07123_0000488_0015 



Robert Law- FW: US Coast Guard Bridge St. Bridge Current Status Report 

From: "Monsen, Dawn M." <dawn.monsen@klgates.com> 
To: "Monsen, Dawn M." <dawn.monsen@klgates.com> 
Date: 9/4/2013 5:54 PM 
Subject: FW: US Coast Guard Bridge St. Bridge Current Status Report 

-----Original Message-----
From: Harold Demellier [mailto:hdemellier@hcnj.us] 
Sent: Wednesday, September 04,2013 2:12PM 
To: 'Joe.M.Arca@uscg.mil'; Wally Wolfe; Kevin Barry; !rodriguezr@essexcountyni.org; 
Svargese@hcnj .us 

Page 1 of2 

Cc: Kassof, Gary CIV; Leoce, Donna D LCDR; Yunker, JeffM CIV; King, Todd; JPaal@terra­
sea.com; Briggs, Timothy D 
Subject: RE: US Coast Guard Bridge St. Bridge Current Status Report 

Mr. Joe M. Area: My name is Harold E Demellier Jr. I am the Director of the Department of Roads 
and Public Property for Hudson County. My responsibilities encompass the three bridges that 
traverse the Passaic River, in partnership with Essex County. The partnership has in place a 
governmental agreement that rotates the day to day operational responsibility for the bridges on a 
two year basis. This current cycle is Hudson County's two year period. Mr. Wally Wolfe is the day 
to day representative as the Division Chief ofthe Roads Division for Hudson County. He reports 
directly to me. Please direct all future written correspondence to either Mr. Wolfe or myself. We are 
obligated to keep Essex County informed. It is your decision concerning who you wish to copy. 
I disagree with your assessment concerning a vagueness of description of the damage and the effort 
to repair said damage to the Bridge Street stricture. I also protest your arbitrary assignment of the 
deadline without any concern for our responsibilities and obligations under state statute in 
developing our action plan for this repair. However, I will direct our Engineering Division to 
forward the technical description for your review which will include the time frame for the repair. 
Addressing your directive to "accommodate It the contractor for the dredging project, this is only 
possible if the bridge is kept in the open position thereby closing the bridge to vehicular traffic for 
the duration ofthe repair project. Any other method of"accommodating11 the dredging project 
would entail constant opening and closing of the bridge through either a winching procedure or tug 
boat operation thereby subjecting the bridge to further structural damage. The engineer for the 
dredging project admitted as much with regards to the use of tug boats. At least one winching 
contractor would not do the job because of this potential liability. 
I am forwarding you letter to the County Legal Department for their response. 

-----Original Message-----
From: Joe.M.Arca@uscg.mil [mailto:Joe.M.Arca@uscg.mil] 
Sent: Wednesday, September 04,2013 1:28PM 
To: Wally Wolfe; Harold Demeilier; Kevin Barry; lrodriguez@essexcountyni.org; 
Svargese@hcnj.us 
Cc: Kassof, Gary CIV; Leoce, Donna D LCDR; Yunker, JeffM CIV; TKing@gldd.com; 
JPaal@terra-sea.com; TDBriggs@gldd.com 

file:///C:/U sers/Robert%20Law I AppData/Localffemp/XPgrpwise/522 77 665demaxdomdem... 9/4/20 13 
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Subject: US Coast Guard Bridge St. Bridge Current Status Report 

Coast Guard letter to County of Essex/Hudson Joint Bridges, hard copy to follow. 

Joe 

-----Original Message-----
From,: wwolfe@hcni.us [mailto:wwolfe@hcnj.us] 
Sent: Tuesday, September 03, 2013 2:40PM 
To: Area, Joe M CIV 
Cc: Harold Demellier; Kevin Barry; lroddguez@essexcountvnj.mg 
Subject: US Coast Guard Bridge St. Bridge Current Status Report 

Joe, 

Page 2 of2 

As per our conversation this date, the Hudson/Essex Bridge Commission has finished storm related 
(Sandy) repairs at Bridge, Clay and Jackson St. Bridges. We have been actively responding to 
requests for openings, once and twice per day for openings related to the Passaic River clean up 
project by de maximis inc. 

On Saturday, 8-31-13, we opened and turned Bridge St. Bridge to allow access to a barge related to 
the above. In closing the bridge failed and a gear from the bridge shaft broke off making the bridge 
inoperable. We are in the process of obtaining estimates for repairs and making plans for the 
removal, manufacturing of custom gear parts and reinstallation of same. Our contractor (Perrello 
Mechanical) has instructed us that this mission of necessary repairs should be completed in 30 days. 
I will advise on updates and progress. You can contact me for update info and emergency 
notifications at 201-915-1373 or CELL# 201-388-0615. Thank you 

fi le:/1/C:/U sers/Robert%20Law/ AppData/Local/Temp/XPgrpwise/522 77 665demaxdomdem. .. 9/4/2013 
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Thomas A. DeGise 
County Executive 

COUNTY OF HUDSON 

DECLARATIONOfEMERGENCY 

BRIDGE STREET BRIDGE 

AUGUST 31, 2013 

_ijarold E. Demellier, Jr 
Director 

On Saturday, August 31, 2013 at approximately 5:30 AM, the Bridge Street bridge connecting 
Harrison and Newark experienced a major mechanical failure rendering it inoperable. 
Subsequent inspection of the mechanical equipment on the bridge revealed that the differential 
gear is broken and various shaft keys and a pinion shaft sheared. Other mechanical repairs 
related to this event may become evident when the equipment is dismantled. 

A quote was solicited for the repairs from Perrella, Inc, PO Box 865 Lake Hopat~ong, NJ 07849, 
which <;:urrently holds contract# 12181 "Welding, Structural ancl Mechanical Repairs for the 
Bridge Street, Clay Street and Jackson Street Bridges''., The repair estimate is approximately 
$100,000 to $150,000 and is not to e:l<ceed $150,000. Repairs :will take approximately thirty (30) 
days. 

In view of the fact that maritime traffic cannot navigate up or down the Passaic River while the 
bridge is non-functional, it ther~fore poses a threat to the health and safety of residents and 
property along the river. Based upon the foregoing, and upon consultation with the Office of the 
County Counsel, I hereby declare that in accordance with the NJ Local Public Contracts Law at 
NJSA 40A: 11-6 an emergency does exist, and work shall commence immediat~Iy to address 
this situation. 

Date 
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